

DATE 1340Z 23 MAY 63

Approved For Release 2002/11/15 : CIA-RDP66B00728R000300080021-6

SECRET

CD

4

D/Tech

DDR

5

D/FA

OD
SS
RB

NRO REVIEW COMPLETED

TO : DIRECTOR
25X1A

FROM:

ACTION: OSA (1-15)

INFO : S/C (16)

TOR: 1443Z 23 MAY 63

ROUTINE

25X1A IN 77446

25X1A

CORONA/LANYARD

25X1A

ATTN:

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 18 MAY 1963. UNIT
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-6, PS-9040-11,
AND PS-9040-15.

UNIT 2 - ON SCHEDULE WITH A DELIVERY ON-DOCK DATE OF 17 JULY.
SPECIAL LENS TESTS ON HAPL-5 HAVE BEEN COMPLETED AND IT WILL BE
DISASSEMBLED NEXT WEEK FOR REMOVAL OF PRESENT SOFT COATING ON
ELEMENTS, APPLICATION OF HARD COATING, THEN REASSEMBLY AND TEST.
THIS IS ESTIMATED TO REQUIRE TWO TO THREE WEEKS.

25X1A

25X1A

UNIT 4 - AT [REDACTED] FOR ACCEPTANCE TESTING. SPECIAL UNIT
STATUS REPORT OF 17 MAY [REDACTED] PROVIDES DETAILED TESTING AND
ACCEPTANCE PROGRESS.

25X1A

UNIT 6 - ON SCHEDULE. [REDACTED] FOR ACCEPTANCE TESTING.

DOCUMENT NO. 30
NO CHANGE IN CLASS. ☒

☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: 2011

AUTH: [REDACTED]

DATE: 12-7-81

REVIEWER: [REDACTED]

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

25X1A

(IN 77446)

S E C R E T

PAGE TWO

SPECIAL UNIT STATUS REPORT OF 17 MAY REFERS.

UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY BEHIND TWO WEEKS - ASSEMBLY OF ELEMENTS INTO
FINAL CELL COMPLETE AND INITIAL TESTS ON MANN BENCH PRIOR TO
DISASSEMBLY AND COATING OF ELEMENT NBR. 4 WILL BE CONDUCTED NEXT WEEK.

OPTICAL BAR INSTALLATION AND TEST BEHIND TWO WEEKS

FINAL ASSEMBLY AND TEST ON SCHEDULE

UNIT 8 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

SCAN DRIVE ON SCHEDULE

METERING DRIVE ON SCHEDULE

TRANSPORT ON SCHEDULE

FINAL ASSEMBLY AND TEST ONE WEEK AND 3 DAYS AHEAD.

END OF MESSAGE

S E C R E T